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Attn: J. K. Hartman 

RECOMMENDATION FOR IMPLEMENTATION OF INDUSTRIAL AREA OPERABLE UNIT 
ECOTOXICOLOGICAL INVESTIGATIONS (6627) - JMK-0619-92 

With reference to your memorandum dated June 15,1992, we will modify the  environmental 
evaluation work plan for industrial area operable units (OUs) (essentially the technical 
memorandum addendum to t h e  OU 9 RFI/RI work plan) so that the work falls into two "stages": 
Stage 1 will encompass habitat and biota surveys and Stage 2 will encompass ecotoxicological 
investigations.~ These stages need not be directly correlated with the RFI/RI phases, in that, 
Stages 1 and 2 may be conducted during the RFI/RI Phase I or Stage 2 may be deferred to the 
RFI/RI Phase I I .  The limiting factor in the implementation of any Stage 2 work will be the 
availability of reasonable daia on the nature and extent of contaminants of mncem (COCs). 

We recommend the following strategy for implementation of the environmental evaluation work 
plan for industrial area OUs: 

Conduct a single Stage 1 habitat and biota survey for the entire industrial area at one 
time. A single technical memorandum, encompassing the reports detailed in your 
memorandum, would emerge from this Stage 1 work and would be available for 
inclusion in Draft Phase I RFI/RI reportsfor OUs 8 , 9 ,  10, 12, 13, and 14. A portion of 
this work could be undertaken as early as August 1992. 

Initiate Stage 2 ecotoxicological investigations as soon as a reasonably complete list 
of COCs (target analytes) can be developed. Given that w e  will focus on COCs with 
known bioaccumulation or bioconcentration potential, such a list need not be 
exhaustive and may be developed with currently available information. We are 
concerned that delay of Stage 2 work will deprive environmental evaluations taking 
place in buffer zone areas, adjacent to the industrial area, of valuable information on 
biotic storage and transport of COCs. This work could begin as early as April 1993. -. 

- 

If there are any questions or concerns, please contact Steve Nesta on X8605, or Richard Flory 
on X8680. 
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te General Manager 
c/ Environmental and Waste Management 

BKH:brnb 

Orig. and 1 cc - T. A. Vaeth 
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5. K. Thatcher, Jr. - DOE, RFO 
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